CONTI D: C22950

PCN: 22950- BI D

COFRS REPORTI NG CATEGORY: 1

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 01/ 20/ 2021

ESTI MATE SUMVARY 10: 28: 53

ESTI MATE NO. 0001 PROG

CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TI ME ALLOW 80 WORK DAYS
US 40 at lvy St, US 287 at 42 Av, SH 88 at TennesseAv PERCENT TI ME; 6. 25 ORI G TI ME ALLOW 80 WORK DAYS
PRQIECT NO FSAC010- 124

Region 1 Signals & Intersection |nprovenents -

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:

Lum n8 Transportation Technol ogi es,

5920 LAMAR STREET

ARVADA CO 80003
CURRENT PRQJECT AMT: $ 936, 225. 41
AWARD PRQJECT AMI:  $ 804, 665. 40
PERCENT COVPLETE: 3.17%
FUNDS AVAI LABLE: $ 906, 578. 46
TOTAL CLAI MS: $ 0.00

APPROVED FOR PAYMENT BY

LLC

(303) 422- 7985

Pkg. 1

PAY PERI OD ENDI NG 12/ 25/ 2020 DATE TI ME STARTED 12/14/2020
DATE LET 08/ 06/ 2020 DATE WORK BEGAN 12/ 14/ 2020
DATE AWARDED 08/ 12/ 2020 DATE TI ME STOPPED

08/ 27/ 2020
12/ 14/ 2020

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DATE ACCEPTED

PARTI Cl PATI NG $ 0. 00 $ 0. 00
NON- PARTI CI PATI NG 29, 646. 95 29, 646. 95
TOTAL EARNI NGS 29, 646. 95 29, 646. 95
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 29, 646. 95 29, 646. 95
RETAI NAGE -889. 41 -889. 41
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 28, 757.54 28,757.54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT - DUE 28,757.54 28, 757. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 28, 757. 54

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00008

202- 00010

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00250

202- 00810

202- 00828

202- 04005

C22950
22950- BI D
FSAC010- 124
| TEM
DESCRI PTI ON

ROADWAY

Tree Trinm ng

of Tree

Renoval

*Renpoval of Sidewal k

*Rermoval of Curb and Gutter

*Renpoval of Concrete Curb Ranp

*Renmoval of Concrete Pavenent

*Renoval of Asphalt Mat

*Rermoval of Pavenent Marking

Renoval

of Ground Sign

Renoval of Traffic Signal Equi pnent

Cl ean Val ve Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8. 000
HOUR
225. 00000
1. 000
EACH
1, 000. 00000
139. 000
5%
38. 00000
156. 000
LF
15. 00000
98. 000
5%
42.50000
45. 000
5%
45. 00000
93. 000
5%
54. 00000
854. 000
SF
6. 00000
2. 000
EACH
115. 00000
1. 000
LS
7, 500. 00000
2. 000
EACH

325. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO1/20/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 28: 53

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22950- BI D ESTI MATE RUN 01/ 20/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0001 10: 28: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00010  *Uncl assified Excavation (Conplete In Place) 85. 000 0. 000
cy 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 15. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0.00
0070 203-01597  *Pot hol i ng 90. 000 0. 000
HOUR 6. 500 1,462.50
225. 00000 6. 500 1, 462. 50
0075 208- 00002 *Erosi on Log Type 1 (12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0080 208-00020 *Silt Fence 150. 000 0. 000
LF 59. 000 209. 45
3. 55000 59. 000 209. 45
0085 208-00035 *Aggregate Bag 175. 000 0. 000
LF 14. 000 196. 00
14. 00000 14. 000 196. 00
0090 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0095 208-00054 *StormDrain Inlet Protection (Type Il) 5. 000 0. 000
EACH 1. 000 444,00
444.00000 1.000 444,00
0100 208-00106 *Sweepi ng (Sedi nent Renoval) 24.000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0105 210-00479 Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0110 210-00815 Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00

115. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-04050

0120

212- 00006

0125

212-00050

0130

212-00100

0135

213-00002

0140

213- 00061

0145

304- 06000

0150

403- 00721

0155

412- 00800

0160

503- 00018

0165 503-00036

C22950
22950-BID
FSAC010- 124
| TEM
DESCRI PTI ON

Adj ust Val ve Box

*Seedi ng (Native)

*Sod

Tree Retention and Protection

Ml ching (Weed Free Hay)

*Mul ch Tackifier

*Aggr egat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Concrete Pavement

(8 Inch)

*Drilled Shaft

(18 I nch)

*Drilled Shaft (36 Inch) Vacuunmed Cai sson

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.000

750. 00000

0.100
ACRE
17, 772. 00000

200. 000
SF
7.00000
1. 000
LS
7, 500. 00000
0. 100
ACRE
17, 772. 00000
20. 000
LB
24. 00000
41. 000
TON
105. 00000
45. 000
Sy
250. 00000
17. 000
sy
200. 00000
6. 000
LF
210. 00000
96. 000
LF

375. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 100
. 100

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
26.
26.

000
000
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ESTI MATE RUN 01/ 20/ 2021

750.

9, 750

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 28: 53

AMOUNT

750.

9, 750

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

00



CONTI D:

ROADWAY

CAT NO0200

0170 608-00000

0175 608-00010

0180 609-21020

0185 610- 00030

0190 613-00206

0195 613-00306

0200 613-01200

0205 613-01300

0210 613-07003

0215 613-10000

0220 613-13000

C22950
22950-BID
FSAC010- 124
| TEM
DESCRI PTI ON

*Concrete Sidewal k

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section Il-B)

*Medi an Cover Material (Concrete)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Type Three Pull Box Denver Type B Pull

Wring

Lumi naire (LED) (Special)

Box (Traffic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
124. 000
5%
135. 00000
181. 000
%
234. 00000
137. 000
LF
46. 00000
150. 000
SF
18. 00000
345. 000
LF
13. 50000
810. 000
LF
13. 50000
46. 000
LF
15. 00000
210. 000
LF
15. 00000
13. 000
EACH
960. 00000
1. 000
LS
15, 520. 00000
2.000
EACH

620. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
140. 000
140. 000

0. 000
117. 000
117. 000

0. 000
46. 000
46. 000

0. 000
42.000
42.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 20/ 2021

1, 890.

1, 579.

690.

630.

1, 920.

.00

.00

.00

.00

00

50

00

.00

.00

10: 28: 53

AMOUNT

1, 890.

1,579.

690.

630.

1, 920.

.00

.00

.00

.00

00

50

00

00

00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

613-80130

614- 00011

614-00012

614- 00029

614-01503

614- 01573

614-70150

614- 70336

614-70448

614- 72855

614- 72860

ROADWAY

C22950
22950-BI D
FSAC010- 124
| TEM

DESCRI PTI ON
Service Meter Cabinet
Sign Panel (Cass I)
Sign Panel (Cass I1)
Sign Panel (Class Il) (Install Only)
Steel Sign Support (2-Inch Round)(Post and Socket)

Steel Sign Support
Sli pbase)

(2-1/2 Inch Round NP-40)(Post &

Pedestrian Signal

Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal

Face (12-12-12-12)

Traffic Signal Controller Cabinet

Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
3, 285. 00000
36. 000
SF
26. 00000
134. 000
SF
35. 00000
3. 000
EACH
126. 00000
3. 000
EACH
172. 00000
10. 000
EACH
340. 00000
10. 000
EACH
440. 00000
21. 000
EACH
685. 00000
2.000
EACH
904. 00000
3. 000
EACH
29, 910. 00000
8. 000
EACH

787.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 20/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 28: 53

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22950- BI D ESTI MATE RUN 01/ 20/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0001 10: 28: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-72895  Vehicle Detection System (Single Canera) 3. 000 0. 000
EACH 0. 000 0. 00
8, 969. 00000 0. 000 0. 00
0285 614- 80000 Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
1, 388. 00000 0. 000 0.00
0290 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
8, 838. 00000 0. 000 0. 00
0295 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
10, 440. 00000 0. 000 0.00
0300 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
10, 058. 00000 0. 000 0. 00
0305 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
10, 408. 00000 0. 000 0. 00
0310 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 375. 00000 0. 000 0. 00
0315 614-84100 Traffic Signal Pedestal Pole Al um num 1. 000 0. 000
EACH 0. 000 0. 00
945. 00000 0. 000 0.00
0320 614-87320 Closed Circuit Tel evision 3. 000 0. 000
EACH 0. 000 0. 00
4, 606. 00000 0. 000 0. 00
0325 614-87690 Et hernet Switch 3. 000 0. 000
EACH 0. 000 0. 00
4, 785. 00000 0. 000 0. 00
0330 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.100 1,099. 50

10, 995. 00000 0. 100 1, 099. 50



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22950- BI D ESTI MATE RUN 01/ 20/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0001 10: 28: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
78, 500. 00000 0. 000 0. 00
0340 626-01114  Public Infornation Managenment (Tier 1V) 140. 000 0. 000
DAY 7.000 560. 00
80. 00000 7.000 560. 00
0345 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 128. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0350 630-00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0. 00
0355 630- 00003 *Uniforned Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00
124. 00000 0. 000 0. 00
0360 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 0. 000 0. 00
118. 00000 0. 000 0. 00
0365 630-00012 *Traffic Control Management 120. 000 0. 000
DAY 7.000 6, 426. 00
918. 00000 7.000 6, 426. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 0. 000
EACH 5. 500 165. 00
30. 00000 5. 500 165. 00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 0. 000
EACH 6. 000 390. 00
65. 00000 6. 000 390. 00
0385 630- 80350 *Vertical Panel 30. 000 0. 000
EACH 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0390 630-80355

0395

630- 80356

0400

630- 80360

0405

630- 80380

0410

630- 85041

0415

700- 70010

0420

700- 70016

0425

700- 70082

0430

700-70111

0435

700- 70310

0440 700-70380

C22950
22950-BID
FSAC010- 124
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (A

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Furnish & Install

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

El ectri cal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
2, 370. 00000
2.000

EACH
1, 185. 00000
50. 000

EACH
12. 00000
410. 000

EACH
12. 00000
80. 000

DAY
150. 00000
77, 000. 000

FA
1. 00000
0.010

FA
1. 00000
Servi ce 30, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
4, 000. 000

FA
1. 00000
4, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
25. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 20/ 2021

1, 185.

300.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

10: 28: 53

AMOUNT

1,185.

300.

.00

00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22950-BI D ESTI MATE RUN 01/ 20/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0001 10: 28: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  934,725.418%$ 29,646.95% 29, 646. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0450 620-00020 Sanitary Facility 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 936, 225.41 % 29,646.95 % 29, 646. 95



